HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 12/17/19

DEPARTMENT OF TRANSPORTATION TIME: 13:37:59
COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
001 $1,399,900.0000 $1,399,900.00 $1,399,900.00 $1,399,900.00 $1,399,900.00
MOBILIZATION L.S. MAJOR 100.00% POSTED

002 $24,000.0000 $24,000.00 $24,000.00 $24,000.00 $24,000.00
CLEARING L.S. 100.00% POSTED
003 $8,200.0000 $8,200.00 $8,200.00 $7,000.00 $7,000.00
UTILITY PROTECTION L.S. 14.64% UNDER
004 $1,280,000.0000 $1,280,000.00 $1,280,000.00 $1,280,000.00 $1,280,000.00
WORK ACCESS YAKIMA RIVER 140N BRIDGE L.S. MAJOR 100.00% POSTED
005 $1,000,000.0000 $1,000,000.00 $1,000,000.00 $16,000.00 $16,000.00
WORK ACCESS YAKIMA RIVER 140S BRIDGE L.S. MAJOR 98.40% UNDER
006 $950,000.0000 $950,000.00 $950,000.00 $950,000.00 $950,000.00
WORK ACCESS YAKIMA RIVER 154N BRIDGE L.S. MAJOR 100.00% POSTED
007 $825,000.0000 $825,000.00 $825,000.00 $16,000.00 $16,000.00
WORK ACCESS YAKIMA RIVER 154S BRIDGE L.S. MAJOR 98.06% UNDER
008 $6.5000 200.00 200.00 162.50 162.50
$1,300.00 $1,300.00 $1,056.25 $1,056.25

REMOVING GUARDRAIL L.F. 18.75% UNDER
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

009 $0.3000 12,820.00 12,820.00 11,670.00 11,670.00
$3,846.00 $3,846.00 $3,501.00 $3,501.00

REMOVING PAINT LINE L.F. 8.97% UNDER
010 $0.4000 3,980.00 3,980.00 1,760.00 1,760.00
$1,592.00 $1,592.00 $704.00 $704.00

REMOVING PLASTIC LINE L.F. 55.78% UNDER
011 $11.0000 86.00 86.00 86.00 86.00
$946.00 $946.00 $946.00 $946.00

REMOVING WIRE FENCE L.F. 100.00% POSTED
012 $5,000.0000 $5,000.00 $5,000.00 .00 $0.00

DEBRIS REMOVAL EST. 100.00% UNDER
013 $15.0000 20,860.00 20,860.00 4,719.90 4,719.90
$312,900.00 $312,900.00 $70,798.50 $70,798.50

ROADWAY EXCAVATION INCL. HAUL C.Y. MAJOR 77.37% UNDER
014 $17.0000 4,030.00 4,030.00 4,086.00 4,086.00
$68,510.00 $68,510.00 $69,462.00 $69,462.00

COMMON BORROW INCL. HAUL C.Y. MAJOR 1.39% OVER

015 $6.0000 10,740.00 10,740.00 11,013.00 11,013.00
$64,440.00 $64,440.00 $66,078.00 $66,078.00

EMBANKMENT COMPACTION C.Y. MAJOR 2.54% OVER



HWY-RAKC300E-IS

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION

COMPARISON OF QUANTITIES

DATE:

12/17/19
TIME: 13:37:59
PAGE: 3

CONTRACT 009214
WORK DONE 11-20-2019

I-90,

DAYS PLANNED/REVISED

DAYS WORKED

CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

400.0

320.0

DISTRICT 5

ESTIMATE

YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

PROGRESS

UNIT PRICE ORIGINAL
0le $5,700.0000 6.30
$35,910.00
SEPARATION LAYER
017 $50.0000 2,130.00
$106,500.00
QUARRY SPALLS
018 $1,568,605.1000 $1,568,605.10

TEMPORARY BRIDGE FOR 90/140 BRIDGES

019 $2,250,000.0000

TEMPORARY BRIDGE FOR 90/154 BRIDGES

020 $250,000.0000

021

$175,100.0000

022 $30.0000

HINGE CONCRETE REPAIR

$2,250,000.

$250,000.
TEMPORARY SUPPORT STRUCTURE AT HINGE BR. NO.

$175,100.
TEMPORARY SUPPORT STRUCTURE AT HINGE BR. NO.

3,600.
$108,000.

00

00

00

00
00

6.
$35,910.

2,130.
$106,500.

$1,568,605.

$2,250,000.

$250,000.
90/154N

$175,100.
90/154S

3,600.
$108,000.

30
00
ACRE

00
00

00
00

3.15
$17,955.00

MAJOR 50.00% UNDER

1,560.00
$78,000.00

MAJOR 26.76% UNDER

$1,298,605.10
MAJOR 17.21% UNDER

$1,672,000.00

MAJOR  25.69% UNDER
$237,450.00
MAJOR 5.02% UNDER
$150,000.00
MAJOR  14.34% UNDER

312.00
$9,360.00
MAJOR  91.33% UNDER

3.15
$17,955.00

1,560.00
$78,000.00

$1,298,605.10

$1,672,000.00

$237,450.00

$150,000.00

312.00
$9,360.00
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

023 $0.0100 27,840.00 27,840.00 7,566.00 7,566.00
$278.40 $278.40 $75.66 $75.66

FURNISHING AND APPLYING FRP S.F. 72.82% UNDER
024 $884.0000 590.00 590.00 400.50 400.50
$521,560.00 $521,560.00 $354,042.00 $354,042.00

CONC. CLASS 4000D FOR CONCRETE OVERLAY C.Y. MAJOR 32.12% UNDER
025 $4.0000- $4.00- $4.00- .00 $0.00

DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT CALC 100.00% UNDER
026 $285.0000 140.00 140.00 62.26 62.26
$39,900.00 $39,900.00 $17,744 .10 $17,744.10

EXPANSION JOINT MODIFICATION STRIP SEAL L.F. MAJOR 55.53% UNDER
027 $134.0000 280.00 280.00 116.37 116.37
$37,520.00 $37,520.00 $15,593.58 $15,593.58

EXPANSION JOINT MODIFICATION COMP. SEAL L.F. MAJOR 58.44% UNDER
028 $82.0000 7,080.00 7,080.00 3,542.90 3,542.90
$580,560.00 $580,560.00 $290,517.80 $290,517.80

SCARIFYING CONC. SURFACE S.Y. MAJOR 49.96% UNDER
029 $25.0000 7,040.00 7,040.00 3,542.90 3,542.90
$176,000.00 $176,000.00 $88,572.50 $88,572.50

REMOVING EXISTING CONCRETE OVERLAY S.Y. MAJOR 49.68% UNDER
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
SURFACES, DECK PREPARATION, FINISH AND C
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
030 $50,000.0000 $50,000.00 $50,000.00 $79,685.69 $79,685.69
FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR EST. MAJOR 59.37% OVER
031 $27.0000 400.00 400.00 1,796.00 1,796.00
$10,800.00 $10,800.00 $48,492.00 $48,492.00
FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/140N S.F. 349.00% OVER
032 $27.0000 200.00 200.00 .00 .00
$5,400.00 $5,400.00 .00 $0.00
FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/140S S.F. 100.00% UNDER
033 $27.0000 600.00 600.00 4,543.10 4,543.10
$16,200.00 $16,200.00 $122,663.70 $122,663.70
FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/154N S.F. 657.18% OVER
034 $27.0000 200.00 200.00 .00 .00
$5,400.00 $5,400.00 .00 $0.00
FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/154S S.F. 100.00% UNDER
035 $28.0000 11,220.00 11,220.00 11,706.00 11,706.00
$314,160.00 $314,160.00 $327,768.00 $327,768.00
CRUSHED SURFACING BASE COURSE TON MAJOR 4.33% OVER
036 $105.0000 7,100.00 7,100.00 5,765.62 5,765.62
$745,500.00 $745,500.00 $605,390.10 $605,390.10
HMA CL. 1/2 IN. PG 64H-28 TON MAJOR 18.80% UNDER
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
037 $23,430.0000 $23,430.00 $23,430.00 .00 $0.00
JOB MIX COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
038 $15,620.0000 $15,620.00 $15,620.00 $1,160.02- $1,160.02-
COMPACTION PRICE ADJUSTMENT CALC 107.43% UNDER
039 $1.0000- $1.00- $1.00- $18,413.02 $18,413.02
ASPHALT COST PRICE ADJUSTMENT CALC 1402.00% UNDER
040 $30,000.0000 $30,000.00 $30,000.00 $21,020.00 $21,020.00
EROSION CONTROL AND WATER POLLUTION PREVENTION L.S. 29.93% UNDER
041 $3,600.0000 5.50 5.50 .00 .00
$19,800.00 $19,800.00 .00 $0.00
SEEDING, FERTILIZING, AND MULCHING ACRE 100.00% UNDER
042 $7.0000 650.00 650.00 543.00 543.00
$4,550.00 $4,550.00 $3,801.00 $3,801.00
HIGH VISIBILITY FENCE L.F. 16.46% UNDER
043 $2,500.0000 $2,500.00 $2,500.00 $1,917.24 $1,917.24
ENVIRONMENTAL COMPLIANCE LEAD L.S. 23.31% UNDER
044 $45.0000 25.00 25.00 .00 .00
$1,125.00 $1,125.00 .00 $0.00

BEAM GUARDRAIL TYPE 31 L.F. 100.00% UNDER
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PROGRESS

.00
$0.00

.00
$0.00

88.00
$968.00

4,126.50

CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
SURFACES, DECK PREPARATION, FINISH AND C
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
045 $3,500.0000 2.00 2.00 .00
$7,000.00 $7,000.00 .00
BEAM GUARDRAIL FLARED TERMINAL EACH 100.00% UNDER
046 $3,700.0000 2.00 2.00 .00
$7,400.00 $7,400.00 .00
BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL EACH 100.00% UNDER
047 $11.0000 150.00 150.00 88.00
$1,650.00 $1,650.00 $968.00
REMOVING AND RESETTING BEAM GUARDRAIL L.F. 41.33% UNDER
048 $18.0000 8,812.50 8,812.50 4,126.50
$158,625.00 $158,625.00 $74,277.00

TEMPORARY BARRIER

049 $11.0000 225.00 225.00
$2,475.00 $2,475.00

REMOVING AND RESETTING EXISTING PERMANENT BARRIER L.F.
050 $3,300.0000 4.00 4.00
$13,200.00 $13,200.00

TEMPORARY IMPACT ATTENUATOR EACH
051 $1,100.0000 8.00 8.00
$8,800.00 $8,800.00

RESETTING IMPACT ATTENUATOR EACH

L.F. MAJOR

53.18% UNDER

225.00
$2,475.00
100.00% POSTED

5.00
$16,500.00
25.00% OVER

6.00
$6,600.00
25.00% UNDER

$74,277.00

225.00

$2,475.00

$16,500.00

$6,600.00
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

052 $18,500.0000 4.00 4.00 3.00 3.00
$74,000.00 $74,000.00 $55,500.00 $55,500.00

TRANSPORTABLE ATTENUATOR EACH MAJOR 25.00% UNDER
053 $105.0000 480.00 480.00 1,268.00 1,268.00
$50,400.00 $50,400.00 $133,140.00 $133,140.00

OPERATION OF TRANSPORTABLE ATTENUATOR HR MAJOR 164.17% OVER
054 $35.0000 69.00 69.00 .00 .00
$2,415.00 $2,415.00 .00 $0.00

FLEXIBLE GUIDE POST EACH 100.00% UNDER
055 $0.2000 30,090.00 30,090.00 .00 .00
$6,018.00 $6,018.00 .00 $0.00

PAINT LINE L.F. 100.00% UNDER
056 $0.5500 5,440.00 5,440.00 .00 .00
$2,992.00 $2,992.00 .00 $0.00

PLASTIC LINE L.F. 100.00% UNDER
057 $2.5000 1,030.00 1,030.00 .00 .00
$2,575.00 $2,575.00 .00 $0.00

PLASTIC WIDE LANE LINE L.F. 100.00% UNDER
058 $1,200.0000 2.20 2.20 .00 .00
$2,640.00 $2,640.00 .00 $0.00

SHOULDER RUMBLE STRIP TYPE 1 MI. 100.00% UNDER
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

059 $0.2500 70,710.00 70,710.00 35,370.00 35,370.00
$17,677.50 $17,677.50 $8,842.50 $8,842.50

TEMPORARY PAVEMENT MARKING-LONG DURATION L.F. 49.98% UNDER
060 $3.5000 4,000.00 4,000.00 1,627.00 1,627.00
$14,000.00 $14,000.00 $5,694 .50 $5,694 .50

SEQUENTIAL ARROW SIGN HR 59.33% UNDER
061 $4.5000 14,400.00 14,400.00 9,048.00 9,048.00
$64,800.00 $64,800.00 $40,716.00 $40,716.00

PORTABLE CHANGEABLE MESSAGE SIGN HR MAJOR 37.17% UNDER
062 $100,000.0000 $100,000.00 $100,000.00 $67,000.00 $67,000.00

OTHER TEMPORARY TRAFFIC CONTROL L.S. MAJOR 33.00% UNDER
063 $0.0100 7,200.00 7,200.00 3,565.00 3,565.00
$72.00 $72.00 $35.65 $35.65

OTHER TRAFFIC CONTROL LABOR HR 50.49% UNDER
064 $186,000.0000 $186,000.00 $186,000.00 $163,680.00 $163,680.00

TRAFFIC CONTROL SUPERVISOR L.S. MAJOR 12.00% UNDER
065 $28.0000 1,300.00 1,300.00 652.00 652.00
$36,400.00 $36,400.00 $18,256.00 $18,256.00

CONSTRUCTION SIGNS CLASS A S.F. MAJOR 49.85% UNDER
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
066 $10,000.0000 $10,000.00 $10,000.00 $8,000.00 $8,000.00
TYPE B PROGRESS SCHEDULE L.S. 20.00% UNDER
067 $123,000.0000 $123,000.00 $123,000.00 $123,000.00 $123,000.00
STRUCTURE SURVEYING L.S. MAJOR 100.00% POSTED
068 $50,000.0000 $50,000.00 $50,000.00 $50,000.00 $50,000.00
ROADWAY SURVEYING L.S. MAJOR 100.00% POSTED
069 $33.0000 320.00 320.00 .00 .00
$10,560.00 $10,560.00 .00 $0.00
WIRE FENCE TYPE 2 L.F. 100.00% UNDER
070 $1.0000 2,000.00 2,000.00 1,170.00 1,170.00
$2,000.00 $2,000.00 $1,170.00 $1,170.00
TRAINING HR 41.50% UNDER
071 $4,000.0000 $4,000.00 $4,000.00 $9,339.53 $9,339.53
ROADSIDE CLEANUP EST. 133.49% OVER
072 $5.0000 $5.00 $5.00 $37,134.20 $37,134.20
REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 2584 .00% OVER
073 $1.0000- $1.00- $1.00- $26,058.71 $26,058.71

MINOR CHANGE CALC 5971.00% UNDER
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
SURFACES, DECK PREPARATION, FINISH AND C
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
074 $1.0000- $1.00- $1.00- $433.54 $433.54
FUEL COST ADJUSTMENT CALC 3454 .00% UNDER
075 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
076 $600.0000 $600.00 $600.00 $600.00 $600.00
SPCC PLAN L.S 100.00% POSTED
077 $27,207.0000 $0.00 $27,207.00 $27,207.00 $27,207.00
OBSTRUCTION REMOVAL 90/140 B-1 L.S 0.00%
078 $0.0000 $0.00 $0.00 .00 $0.00
VACANT L.S. MAJOR 100.00% UNDER
079 $0.0000 $0.00 $0.00 .00 $0.00
VACANT L.S 100.00% UNDER
080 $0.0000 $0.00 $0.00 .00 $0.00
VACANT L.S 100.00% UNDER
081 $0.0000 $0.00 $0.00 .00 $0.00
VACANT L.S 100.00% UNDER
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

082 $0.0000 $0.00 $0.00 .00 $0.00
VACANT L.S. 100.00% UNDER

083 $64,000.0000 $0.00 $64,000.00 $52,000.59 $52,000.59
CO 8-BRIDGE DECK EVALUATION EST. MAJOR 0.00%

084 $65,700.0000 $0.00 $65,700.00 $57,072.02 $57,072.02
CO 9-BRIDGE RUNOFF CONVEYANCE-DESIGN EST. MAJOR 0.00%

085 $395,896.0000 $0.00 $395,896.00 $395,896.00 $395,896.00
CO 7-SCHEDULE RECOVERY 2018/2019 L.S. MAJOR 0.00%

086 $35,000.0000- $0.00 $35,000.00- $35,000.00- $35,000.00-
CO7-BRIDGE 90/140N-CREDIT ITEM L.S. 0.00%

087 $35,000.0000- $0.00 $35,000.00- $35,000.00- $35,000.00-
CO 7-BRIDGE 90/140S-CREDIT ITEM L.S. 0.00%

088 $15,000.0000- $0.00 $15,000.00- $15,000.00- $15,000.00-
CO 7-BRIDGE 90/154N-CREDIT ITEM L.S. 0.00%

089 $15,000.0000- $0.00 $15,000.00- $15,000.00- $15,000.00-

CO 7-BRIDGE 90/154S-CREDIT ITEM L.S. 0.00%
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
090 $14.0000 .00 2,125.00 1,160.00 1,160.00
$0.00 $29,750.00 $16,240.00 $16,240.00
CO 10-RESET TEMPORARY BARRIER L.F. 0.00%
091 $26,000.0000 $0.00 $26,000.00 $33,173.71 $33,173.71
CO 11 UNSUITABLE BASE EST. 0.00%
092 $24,000.0000 $0.00 $24,000.00 $9,404 .43 $9,404 .43
CO 15-HINGE JACKING EST. 0.00%
093 $34,600.0000 $0.00 $34,600.00 $34,600.00 $34,600.00
CO 15-JACKING EQUIPMENT L.S. 0.00%
094 $50,000.0000 $0.00 $50,000.00 $16,624.63 $16,624.63
CO 14-DETOUR DRAINAGE - 90/140 EST. MAJOR 0.00%
095 $17.7100 .00 3,600.00 312.00 312.00
$0.00 $63,756.00 $5,525.52 $5,525.52
CO 19-REVISED HINGE REPAIR MATERIAL S.F. MAJOR 0.00%
096 $400,000.0000 $0.00 $400,000.00 $14,631.86 $14,631.86
CO 16-FULL DEPTH DECK REPAIR EST. MAJOR 0.00%
097 $6,200.0000 $0.00 $6,200.00 .00 $0.00

CO 21-WINTER DELINEATION EST. 100.00% UNDER
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

900 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 900 (ITEM 4 - WORK ACCESS YAKIMA RIVER 140N BR. EST. 0.00%

901 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 901 (ITEM 6 - WORK ACCESS YAKIMA RIVER 154N BR. EST. 0.00%

902 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 902 (ITEM 19 - TEMPORARY BRIDGE FOR 90/154 BRID EST. 0.00%

903 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 903 (ITEM 20 - TEMP. STR. AT HINGE BR. 90/154N) EST. 0.00%

904 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 904 (ITEM 21 - TEMP. STR. AT HINGE BR. 90/154S) EST. 0.00%

905 $0.0000 $0.00 $0.00 $0.00 $0.00

MOH ITEM 905 - (ITEM 23 - FURNISHING & APPLYING FRP) EST. 0.00%
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CONTRACT 009214 DAYS PLANNED/REVISED 400.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 320.0 ESTIMATE 19 PROGRESS
TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATION, FINISH AND C

PROJECT ENGINEER: JERRY WOOD

* k *
* % %
* k%
* % %
* k%
* % %
* k%
* % %
* k%
* % %
* k%
* % %

CONTRACT TOTALS:

ORIGINAL BID AMOUNT. . $13,999,349.00

REVISED AMOUNT. . ..........-.----.---.....  §15,086,458.00

TOTAL POSTED PAYMENTS (PAID TODATE + UNPA;;:;SE;E;?fffffffff _____ éié:;;;:iééjéi_

PATD TODATE (INC. MOB/MOH) . . . .. ..ottt e ts s s e et e oo o. $10,775,148.61
PERCENT DONE (LESS MOB/MOH) .. .................................... 33.03% UNDER

REPORT STATUS...: COMPLETE



